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Meeting Minutes - Approval

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249
Richland, Washington

Meeting Held December 17, 2002
9:30 am to 11:30 pm

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

gI Date:
Greg Siny n, Phject Manager, DOE-RL

Nnt PrPCrnt Date:
Woody Russell, Project Manager, DOE-ORP

&0^4 Date: 2 - 10- 0-3
Laura Ruud, Projeot Manager, Washington State Department of Ecology

Contractor Concurrence

41& Date: 6 d^
Anthony Miskho, LD ort Coordinator, FH

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3- Summary of Commitments
Attachment 4 - Workshop Schedule and Status

I^^Dt,A, 1 7 ^^?3
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Attachment 1

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 249

Washington
Meeting Held December 17, 2002

9:30 am to 11:30 pm

1. Last month's meeting minutes

2. Hot topics (discussed and agreed)

. Revision to data sheets: Delete "N/A" boxes on TGDS Section 2.2, LSDS Sections

2.6 and 3.3.2. Entry will either be a zero or a number. An "N/A" option is not

appropriate.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project
Mangers

. None

4. Action Item Status (discussed)

5. Workshop items

• Referencing specific milestones for milestone coverage (discussed and completed)

• Should waste that meets LDR or is stored in accordance with the 268.50 storage
prohibition be included in the report? (e.g., ERDF Direct Disposal) (discussed and
ongoing)

• Commitments: (did not discuss)
â How to accomplish year to year changes in the LDR report

• Revisit assessment schedule (discussed: related to action item)

• Recurrence requirements for storage assessments (did not discuss)

6. Waste Volume Reporting (did not discuss)

7. Next meeting (date and agenda)



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

Federal Building, Conference Room 249

Richland, Washington
Meeting Held December 17, 2002

9:30 am to 11:30 pm

Attendance List

A. G. Miskho FH
P. A. Powell CHG
L. E. Ruud Ecology
G. L. Sinton DOE-RL
D. M. Yasek BHI
Harold Tilden PNNL
Mary Jarvis DOE-RL



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 249

Richland, Washington
Meeting Held December 17, 2002

9:30 am to 11:30 pm

Summary of Commitments

Actinn # DaYP. EJnCA(I

12-2002-01 Ecology Ecology to continue researching
LLBG storage assessment concerns

12-2002-02 DOE DOE will evaluate Ecology's request
to move the 242-S, 242-T, and
242-B/BL storage assessments up
into CY2003

11-2002-01 DOE Attempt to identify any buildings 12-17-2002

containing mixed waste or potential
mixed waste that are not already
specifically identified in the LDR
report or a Part A. (ORP and BHI).

PNNL and FH are confident that such
units have aly d been identified.

11-2002-02 Ecology Check requirement to update Ckn,4 `)y, e.m-,X,
assessment procedures -F+m t--

11-2002-03 DOE Provide Laura Ruud with the LLBG 12-17-2002
assessment report.

10-2002-01 DOE Enter storage assessments for ORP

into the administrative record

10-2002-04 Ecology Ecology to review storage assessment 12-17-2002
schedule provided at meeting with
project managers and compliance

ecialist

12-2002 Note 1: Milestones cited as commitments for characterization or treatment must

be the specific milestone(s) that on completion will satisfy the LDR requirements for

characterization or treatment.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes

at
Federal Building, Conference Room 249

Richland, Washington
Meeting Held December 17, 2002

9:30 am to 11:30 pm

Workshop Schedule and Status

Workshop Topics List Not yet Date discussions Status of discussions
scheduled for to start (not yet started/
discussion on oin com leted

From March 2002 1 i n of Di inute
Ch n e to T DS/L DS Au st 2002 Com 1 ed 9/2002
Consolidation of requirements X not yet started
documents and any other new
agreements from workshop s
Tracking commitments contained in the June 2002 Completed (9/2002)
LDR EMort
How to accompli sh within year changes June 2002 Completed 9/2002
How to accomplish year to year July 2002 ongoing
changes in LDR r ort
Revisit assessment schedule ctober 2002 on oin
Mechanism to transmit documents (e.g. May 2002 Completed (6/2002
data a plan) clarified 10/2002)
From May 29 2002 Pro j ect Mana eet i ns!
Recurrence requirements for storage October 2002 ongoing
assessments
Referencing specific milestones for December 2002 Completed
milestone cov ra e ( 12/2002)

Consistency/interface between WIDS X not yet started
and the PMWT
Unknown characterization answer October 2002 Completed as part of
requirements "Changes to

TGDS/LSDS" item
PMWT a catch all shield X not et started
Should waste that meets LDR or is December 2002 ongoing
stored in accordance with the 268.50
storage prohibition be included in the
re ort7 e. . ERDF Direct Dis sal
How much detail needed on description December 2002 ongoing
of facilities included in the LSDS .



Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH 83-15
T. W. Gardner-Clayson DOE-ORP H6-60
R. H. Gurske FH 118-73
J. B. Hebdon DOE-RL A5-58
M. F. Jarvis DOE-RL A5-58
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH N1-26
C. H. Mulkey CHG R1-51
E. J. Murphy-Fitch FH A1-14
R. P. Ollero BHI H0-18
P. A. Powell CHG R1-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
L. E. Ruud Ecology 85-18
G. H, Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
E. R. Skinnarland Ecology 85-18
H. T. Tilden PNNL K3-75
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI H0-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (146-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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